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WAG 5 OU 5-12 Remedial Action, Phase II 
Prefinal Inspection Checklist, 09/30/04 

Site ARA-01: ARA-I Chemical Evaporation Pond 
 

  Satisfactory  
Inspection Item Verification Location Yes No Comments 

1. Premobilization activities in support of the remediation of the 
Auxiliary Reactor Area (ARA)-01 site were completed in 
accordance with the Waste Area Group (WAG) 5 Remedial 
Design/Remedial Action (RD/RA) Work Plan, Phase II 
(Department of Energy Idaho Operations Office [DOE/ID]-10798, 
Section 5.3.1). 

Personnel training and 
medical surveillance 
records kept on file. 

X   

2. Mobilization activities in support of the remediation of the ARA-01 
site were completed in accordance with the WAG 5 RD/RA Work 
Plan, Phase II (DOE/ID-10798, Section 5.3.2). 

Photographic records 
STR’s daily logsheets 
Subcontractor’s daily log 

X   

3. Clearing and mowing of the ARA-01 site was completed in 
accordance with the WAG 5 RD/RA Work Plan, Phase II 
(DOE/ID-10798, Section 5.3.4) and Specification (SPC)-317, 
Section 02200–Earthwork. 

Photographic records 
STR’s daily logsheets 
Subcontractor’s daily log 

X  Vegetation was removed with the first cut excavation. 

4. Soil excavation and consolidation of the ARA-01 contaminated soil 
was completed in accordance with the WAG 5 RD/RA Work Plan, 
Phase II (DOE/ID-10798, Section 5.3.5) and SPC-317, Section 
02200–Earthwork. 

Photographic records 
STR’s daily logsheets 
Subcontractor’s daily log 

X   

5. Earthwork at the ARA-01 site was completed in accordance with 
the WAG 5 RD/RA Work Plan, Phase II (DOE/ID-10798, Section 
5.3.6) and SPC-317, Section 02200–Earthwork. 

Photographic records 
STR’s daily logsheets 
Subcontractor’s daily log 

X   

6. Borrow operations in support of the ARA-01 remediation were 
performed in accordance with the WAG 5 RD/RA Work Plan, 
Phase II (DOE/ID-10798, Section 5.3.7) and SPC-317, Section 
02200–Earthwork. 

Not Required    

7. Dust suppression in support of the ARA-01 remediation was 
performed in accordance with the WAG 5 RD/RA Work Plan, 
Phase II (DOE/ID-10798, Section 5.3.8). 

Photographic records 
STR’s daily logsheets 
Subcontractor’s daily log 

X   



Site ARA-01:  ARA-I Chemical Evaporation Pond. (Continued). 
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  Satisfactory  
Inspection Item Verification Location Yes No Comments 

8. Contaminated soil hauling in support of the ARA-01 remediation 
was performed in accordance with the WAG 5 RD/RA Work Plan, 
Phase II (DOE/ID-10798, Section 5.3.9). 

Photographic records 
STR’s daily logsheets 
Subcontractor’s daily log 

X   

9. Reclamation seeding of the ARA-01 site was completed in 
accordance with the WAG 5 RD/RA Work Plan, Phase II 
(DOE/ID-10798, Section 5.3.10) and SPC-317, Section 02486–
Revegetation. 

   To be completed in October/November 2004 as 
specified. 

10. Demobilization of equipment required for remediation of the ARA-
01 site was completed in accordance with the WAG 5 RD/RA 
Work Plan, Phase II (DOE/ID-10798, Section 5.3.11). 

STR’s daily logsheets 
Subcontractor’s daily log 

X   

11. Soil removal surveys of the soils remaining at ARA-01 following 
excavation were performed in accordance with the WAG 5 Field 
Sampling Plan (FSP), Phase II (DOE/ID-10808, Section 3.1.7.1). 

Sampling spreadsheet X   

12. Soil disposal surveys of the excavated soils were performed in 
accordance with the WAG 5 FSP, Phase II (DOE/ID-10808, 
Section 3.1.7.2). 

Daily logsheets X   

13. Statistical sampling of the soils remaining at ARA-01 following 
excavation were performed in accordance with the WAG 5 FSP, 
Phase II (DOE/ID-10808, Section 3.1.7.3). 

Chain-of-Custody forms 
Sampling spreadsheet 

X   

14. The remedial action objectives for ARA-01 have been achieved in 
accordance with the WAG 5 RD/RA Work Plan, Phase II 
(DOE/ID-10798, Section 4.1, Table 4-1). 

Data summary table. 
 

X   
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WAG 5 OU 5-12 Remedial Action, Phase II 
Prefinal Inspection Checklist, 09/30/04 

Site ARA-12:  ARA-III Radioactive Waste Leach Pond 
 

  Satisfactory  
Inspection Item Verification Location Yes No Comments 

1. Premobilization activities in support of the remediation of the 
Auxiliary Reactor Area (ARA) -12 site were completed in 
accordance with the Waste Area Group (WAG) 5 Remedial 
Design/Remedial Action (RD/RA) Work Plan, Phase II 
(Department of Energy Idaho Operations Office [DOE/ID]-10798, 
Section 5.3.1). 

Personnel training and 
medical surveillance 
records kept on file. 

X   

2. Mobilization activities in support of the remediation of the ARA-12 
site were completed in accordance with the WAG 5 RD/RA Work 
Plan, Phase II (DOE/ID-10798, Section 5.3.2). 

Photographic records 
STR’s daily logsheets 
Subcontractor’s daily log 

X   

3. Clearing and mowing of the ARA-12 site was completed in 
accordance with the WAG 5 RD/RA Work Plan, Phase II 
(DOE/ID-10798, Section 5.3.4) and Specification (SPC)-317, 
Section 02200–Earthwork. 

Photographic records 
STR’s daily logsheets 
Subcontractor’s daily log 

X  Vegetation was removed with the first cut excavation. 

4. Soil excavation and consolidation of the ARA-12 contaminated soil 
was completed in accordance with the WAG 5 RD/RA Work Plan, 
Phase II (DOE/ID-10798, Section 5.3.5) and SPC-317, Section 
02200–Earthwork. 

Photographic records 
STR’s daily logsheets 
Subcontractor’s daily log 

X   

5. Earthwork at the ARA-12 site was completed in accordance with 
the WAG 5 RD/RA Work Plan, Phase II (DOE/ID-10798, Section 
5.3.6) and SPC-317, Section 02200–Earthwork. 

Photographic records 
STR’s daily logsheets 
Subcontractor’s daily log 

X   

6. Borrow operations in support of the ARA-12 remediation were 
performed in accordance with the WAG 5 RD/RA Work Plan, 
Phase II (DOE/ID-10798, Section 5.3.7) and SPC-317, Section 
02200–Earthwork. 

Not required.    

7. Dust suppression in support of the ARA-12 remediation was 
performed in accordance with the WAG 5 RD/RA Work Plan, 
Phase II (DOE/ID-10798, Section 5.3.8). 

Photographic records 
STR’s daily logsheets 
Subcontractor’s daily log 

X   



Site ARA-12:  ARA-III Radioactive Waste Leach Pond. (Continued). 
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  Satisfactory  
Inspection Item Verification Location Yes No Comments 

8. Contaminated soil hauling in support of the ARA-12 remediation 
was performed in accordance with the WAG 5 RD/RA Work Plan, 
Phase II (DOE/ID-10798, Section 5.3.9). 

Photographic records 
STR’s daily logsheets 
Subcontractor’s daily log 

X   

9. Reclamation seeding of the ARA-12 site was completed in 
accordance with the WAG 5 RD/RA Work Plan, Phase II 
(DOE/ID-10798, Section 5.3.10) and SPC-317, Section 02486–
Revegetation. 

   To be completed in October/November 2004 as 
specified. 

10. Demobilization of equipment required for remediation of the ARA-
12 site was completed in accordance with the WAG 5 RD/RA 
Work Plan, Phase II (DOE/ID-10798, Section 5.3.11). 

STR’s daily logsheets 
Subcontractor’s daily log 

X   

11. Soil removal surveys of the soils remaining at ARA-12 following 
excavation were performed in accordance with the WAG 5 Field 
Sampling Plan (FSP), Phase II (DOE/ID-10808, Section 3.2.7.1). 

Sampling spreadsheet X   

12. Soil disposal surveys of the excavated soils were performed in 
accordance with the WAG 5 FSP, Phase II (DOE/ID-10808, 
Section 3.2.7.2). 

Daily logsheets X   

13. Statistical sampling of the soils remaining at ARA-12 following 
excavation were performed in accordance with the WAG 5 FSP, 
Phase II (DOE/ID-10808, Section 3.2.7.3). 

Chain-of-Custody forms 
Sampling spreadsheet 

X   

14. The remedial action objectives for ARA-12 have been achieved in 
accordance with the WAG 5 RD/RA Work Plan, Phase II 
(DOE/ID-10798, Section 4.1, Table 4-1). 

Data summary table. X   
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WAG 5 OU 5-12 Remedial Action, Phase II 
Prefinal Inspection Checklist, 09/30/04 

Site ARA-23: Radiologically-Contaminated Soil at ARA-I and ARA-II
 

  Satisfactory  
Inspection Item Verification Location Yes No Comments 

1. Premobilization activities in support of the remediation of the 
Auxiliary Reactor Area (ARA)-23 site were completed in 
accordance with the Waste Area Group (WAG) 5 Remedial 
Design/Remedial Action (RD/RA) Work Plan, Phase II 
(Department of Energy Idaho Operations Office [DOE/ID]-10798, 
Section 5.3.1). 

Personnel training and 
medical surveillance 
records kept on file. 

X   

2. Mobilization activities in support of the remediation of the ARA-23 
site were completed in accordance with the WAG 5 RD/RA Work 
Plan, Phase II (DOE/ID-10798, Section 5.3.2). 

Photographic records 
STR’s daily logsheets 
Subcontractor’s daily log 

X   

3. Clearing and mowing of the ARA-23 site was completed in 
accordance with the WAG 5 RD/RA Work Plan, Phase II 
(DOE/ID-10798, Section 5.3.4) and Specification (SPC)-317, 
Section 02200–Earthwork. 

Photographic records 
STR’s daily logsheets 
Subcontractor’s daily log 

X  Vegetation was removed with the first cut excavation. 

4. Soil excavation and consolidation of the ARA-23 contaminated soil 
was completed in accordance with the WAG 5 RD/RA Work Plan, 
Phase II (DOE/ID-10798, Section 5.3.5) and SPC-317, Section 
02200–Earthwork. 

Photographic records 
STR’s daily logsheets 
Subcontractor’s daily log 

X   

5. Earthwork at the ARA-23 site was completed in accordance with 
the WAG 5 RD/RA Work Plan, Phase II (DOE/ID-10798, Section 
5.3.6) and SPC-317, Section 02200–Earthwork. 

Photographic records 
STR’s daily logsheets 
Subcontractor’s daily log 

X   

6. Borrow operations in support of the ARA-23 remediation were 
performed in accordance with the WAG 5 RD/RA Work Plan, 
Phase II (DOE/ID-10798, Section 5.3.7) and SPC-317, Section 
02200–Earthwork. 

STR’s daily logsheets 
Subcontractor’s daily log 

X   

7. Dust suppression in support of the ARA-23 remediation was 
performed in accordance with the WAG 5 RD/RA Work Plan, 
Phase II (DOE/ID-10798, Section 5.3.8). 

Photographic records 
STR’s daily logsheets 
Subcontractor’s daily log 

X   



Site ARA-23: Radiologically-Contaminated Soil at ARA-1 and ARA-II. (Continued)/ 
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  Satisfactory  
Inspection Item Verification Location Yes No Comments 

8. Contaminated soil hauling in support of the ARA-23 remediation 
was performed in accordance with the WAG 5 RD/RA Work Plan, 
Phase II (DOE/ID-10798, Section 5.3.9). 

Photographic records 
STR’s daily logsheets 
Subcontractor’s daily log 

X   

9. Reclamation seeding of the ARA-23 site was completed in 
accordance with the WAG 5 RD/RA Work Plan, Phase II 
(DOE/ID-10798, Section 5.3.10) and SPC-317, Section 02486–
Revegetation. 

   To be completed in October/November 2004 as 
specified. 

10. Demobilization of equipment required for remediation of the ARA-
23 site was completed in accordance with the WAG 5 RD/RA 
Work Plan, Phase II (DOE/ID-10798, Section 5.3.11). 

   Final demobilization of remaining equipment will be 
performed upon completion of revegetation. 

11. Soil removal surveys of the soils remaining at ARA-23 following 
excavation were performed in accordance with the WAG 5 Field 
Sampling Plan (FSP), Phase II (DOE/ID-10808, Section 3.3.7.1). 

Sampling spreadsheet X   

12. Soil disposal surveys of the excavated soils were performed in 
accordance with the WAG 5 FSP, Phase II (DOE/ID-10808, 
Section 3.3.7.2). 

Daily logsheets X   

13. Statistical sampling of the soils remaining at ARA-23 following 
excavation were performed in accordance with the WAG 5 FSP, 
Phase II (DOE/ID-10808, Section 3.3.7.2). 

Chain-of-Custody forms 
Sampling spreadsheet 

X   

14. The remedial action objectives for ARA-23 have been achieved in 
accordance with the WAG 5 RD/RA Work Plan, Phase II 
(DOE/ID-10798, Section 4.1, Table 4-1). 

Data summary table. X   
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